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CONTRACT NO. TASX NO,

10 November 1972

/// . §9) INSPECTION REPORYT NO. (1f final, so state)
B<\ .2 ‘

ESTIMATED COMPLETION.DATE

1 December 1972

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

High Intensity Light Source

CONTRACTOR 1S ON SCHEDULE .| THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D o ) FUNDS , YES D NO IF ANSWER - 1S "NO" ADVISE REC-

OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
. . | REVERSE HEREOF. |F KNOWN, INDICATE MAGNITUCE OF AD-
" CENT OF WORK COMPLETED - 99 DITIONAL FUNDS INVOLVED.

CENT OF FUNDS EXPENDED - 100

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE., OR OTHER.- END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Ea Yes [] NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES [;] NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES
IS THIS AN INCENTIVE CONTRACT O ves NO NOTE :
IF YES, CHECK TYPE CPFF USE REVERSE SIDE FOR COMMENTS.

[j cost [] AWARD Ej PERFORMANCE c] bELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE :

OVERALL PERFORMANCE OF CONTRACTOR

D OUTSTANDING 4. D ABOVE AVERAGE : 7. D UNSATISFACTORY
D EXCELLENT 5. D AVERAGE

VERY GOOD 6. [:J MINIMUM ACCEPTABLE

I1F OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDI!CATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

[zg CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] CLOSE 0UuT [:] OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERSIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

: . | poes not . | pees wot
ITEM APPLY “UAPPLY

PROTOTYPES MANUALS

DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

9 November 1972 ﬂDecIassification Review by NGA/DoD
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MARRATIYE REPORT X inTerin (O FINaL

1. This project is essentially.complete. The prototype
high-intensity light source was installed in a GFE 1540 Light
Table and delivered to NPIC for evaluation. All required
reports, including the final report, have been received.

2. TEB has been testing the prototype. During the test-
ing a plastic light mixer was deformed because of excessive
heat. [ |provided a fix and the problem has not recurred.
Testing also determined that the color temperature of one2
light source was too high. This apparently is the result
of manufacturing tolerances and differential aging between
the two sources. TEB is procuring additional 1light sources
so as to equalize the color temperature between the two
sources. Operational evaluation will not be undertaken until
delivery of the 15X eyepieces and 2.6X objective lenses from

[ ]in January 1973.

3. Total Authorized Funds

Original Contract
Overrun 02/18/72
Overrun 07/11/72

Total
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